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1.0 INTRODUCTION 
Grand Rapids Pipeline GP Ltd. (Grand Rapids), in its capacity as general partner on behalf of Grand Rapids 
Pipeline Limited Partnership, applied to the Alberta Energy Regulator (AER) pursuant to Part 4 of the 
Pipeline Act to construct and operate pipelines and associated installations, collectively named the Grand 
Rapids Pipeline Project (the Project). The AER issued Decision 2014 ABAER 012 on October 9, 2014 
granting approval for select Project applications, subject to the conditions outlined in Appendix 1 of the 
Decision. Construction of the Project commenced in October 2014, is scheduled to be completed by 
spring 2018, and will involve construction of the following components:  

• one approximately 460.5 km pipeline, with an O.D. of 508 mm (NPS 20 inch), from the 
Grand Rapids MacKay Terminal to terminals in the Edmonton area (the 508 mm pipeline) 
to: 

- initially transport approximately 90,000 barrels per day (bbl/d) of blended crude 
bitumen from the Grand Rapids MacKay Terminal at SE 34-89-14 W4M, 
approximately 30 km northwest of Fort McMurray, to the Edmonton area at 
8-5-53-23 W4M; and 

- subsequently, transport approximately 330,000 bbl/d of diluent from the Edmonton 
and Alberta Heartland areas to delivery points in the west Athabasca oil sands area; 

• one approximately 460.5 km pipeline, with an O.D. of 914 mm (NPS 36 inch), from the 
Grand Rapids MacKay Terminal to terminals in the Edmonton area to transport 
approximately 900,000 bbl/d of blended crude bitumen from the west Athabasca oil sands 
area to the Edmonton and Heartland areas (the 914 mm pipeline); 

• one 4.1 km, 610 mm O.D. pipeline to transport approximately 400,000 bbl/d of blended 
crude bitumen from the Grand Rapids MacKay Receipt Station to the Grand Rapids 
MacKay Terminal (the 610 mm lateral pipeline); 

• one 4.1 km, 406 mm O.D. pipeline to transport approximately 200,000 bbl/d of diluent 
from the Grand Rapids MacKay Terminal to the Grand Rapids MacKay Receipt Station 
(the 406 mm lateral pipeline); and 

• seven associated pipeline installations, which include two tank farms and five pump 
stations located at the following five pipeline installation sites: 

- Grand Rapids MacKay Terminal, located at NW 34-89-14 W4M, which includes a 
tank farm and pump station; 

- Grand Rapids Thornbury Terminal, located at NE 29-79-14 W4M, which includes a 
pump station; 

- Grand Rapids Wandering River Pump Station, located at NW 19-73-16 W4M; 

- Grand Rapids Grassland Pump Station, located at NE 15-67-18 W4M; and 

- Grand Rapids Heartland Terminal, located at SE 28-55-21 W4M, which includes a 
tank farm and pump station. 

The pipeline route is located within the West Side of the Athabasca River (WSAR) and East Side of the 
Athabasca River (ESAR) caribou ranges for approximately 139.9 km. The Grand Rapids MacKay Terminal 
and Grand Rapids MacKay Receipt Station are located within the WSAR caribou range and the Grand 
Rapids Thornbury Terminal and Grand Rapids Wandering River Pump Station are located within the ESAR 
caribou range.  

The WSAR and ESAR caribou are federally designated as Threatened on Schedule 1 of the Species at 
Risk Act and by the Committee on the Status of Endangered Wildlife in Canada (COSEWIC), and are 
provincially designated as At Risk and Threatened under the Wildlife Act (Alberta Environment and 
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Sustainable Resource Development [AESRD] 2015, COSEWIC 2015, Environment Canada 2015). The 
ESAR is further divided into caribou herds, and the pipeline route crosses the Agnes, Algar, Egg-Pony, 
Wiau and Wandering caribou herds. Figures of the Project are provided in Appendix A, details related to 
the pipeline are provided in Table 1 and details related to the facilities are provided in Table 2.  

TABLE 1 
 

CARIBOU RANGES CROSSED BY THE PIPELINE PROJECT 

Caribou 
Range 

Caribou 
Herd Legal Location (W4M) KP 

Length in Caribou 
Range (km) 

Length Paralleling 
Existing Disturbance (km) 

Length of 
New Cut (km) 

WSAR WSAR 9-11-90-14 to 7-34-89-14 0.0 to 4.1 (610 mm and 
406 mm lateral pipelines) 

4.1 4.1 0 

7-34-89-14 to 14-35-88-15 0.0 to 12.5 12.5 12.5 0 
13-1-88-16 to 10-19-86-18 24.3 to 54.9 30.6 30.6 0 
3-6-86-18 to 1-10-84-18 61.4 to 82.0 20.5 17.7 2.8 
2-2-84-18 to 9-28-82-17 84.4 to 99.4 15.0 15.0 0 

ESAR Agnes 11-14-82-17 to 8-30-81-16 104.1 to 113.2 9.1 9 0.1 
Algar 1-28-81-16 to 14-7-80-14 116.4 to 137.3 20.9 20.8 0.1 
Egg-Pony 6-5-80-14 to 13-11-78-15 140.4 to 159.0 18.6 16.5 2.1 
Wiau 5-20-76-15 to 13-17-76-15 178.5 to 179.1 0.6 0.6 0 
Wandering 4-30-73-16 to 6-19-72-16 210.4 to 222.8 12.4 11.7 0.7 

Note:  Lengths and KPs are approximate. 
 

TABLE 2 
 

FACILITIES WITHIN CARIBOU RANGES 

Facility Caribou Range Legal Location (W4M) Facility Area (ha) 
Access Road 

Requirements (m) 
MacKay Receipt Station WSAR NE 11-90-14 1.8 373 m 

MacKay Terminal NW 34-89-14 37.0 4,555 m 
NE 25-85-19 37.0 220 m 

Thornbury Terminal ESAR, Egg Pony NE 29-79-14 15.7 n/a (existing) 
Wandering River Pump Station ESAR, Wandering NW 19-73-16 11.3 279 m 

Note:  Areas are approximate. 
 

TERA, a CH2M HILL Company (TERA) has prepared the following Caribou Protection Plan (CPP) in 
accordance with the CPP Submission Requirements for Winter 2012/13 and the CPP Guidelines and 
Caribou Calving Information (Alberta Environment and Sustainable Resource Development [AESRD] 2012, 
2013). The CPP provides a summary of the work to be completed, the proposed schedule of work, a map 
of the proposed Project and mitigation strategies that will be implemented to reduce potential Project effects 
on caribou and caribou habitat. The caribou protection measures are consistent with those recommended 
in the Alberta Woodland Caribou Recovery Plan, 2004/05 to 2013/14 (Alberta Woodland Caribou Recovery 
Team 2005) and considers the measures for caribou habitat in the Integrated Standards and Guidelines – 
Enhanced Approval Process (Government of Alberta 2013). Grand Rapids also recognizes the importance 
of caribou conservation as outlined in A Woodland Caribou Policy for Alberta (Government of Alberta 2011). 

Construction activities conducted within designated caribou ranges during the 2014/2015 construction 
season were conducted in adherence with the Caribou Mitigation Plan submitted, and subsequently 
approved by the AER (AERCPP-Grand Rapids-2014-2015-89). This CPP outlines the Project activities, 
and associated mitigation measures, to be implemented during the 2015/2016 construction season.  
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2.0 SCHEDULE 
2.1 Project Schedule 

Clearing and construction of the pipeline commenced in October 2014 as soon as ground conditions 
permitted, with a target completion date in spring 2018. The pipeline will be constructed in eight spreads, 
generally to be completed in a north to south direction. Clean-up and post-construction reclamation of 
disturbed portions of the right-of-way will be conducted immediately following construction or as soon as 
weather, ground and seasonal conditions allow.  

2.1.1 Pipeline Activity in Caribou Range 

Table 3 provides the current clearing and construction schedule for the pipelines. The spreads located in 
caribou range are the lateral pipelines and Spreads 1, 2, 3 and 4.  

TABLE 3 
 

PIPELINE CLEARING AND CONSTRUCTION SCHEDULE IN CARIBOU RANGES 

Caribou 
Range 

Caribou 
Herd 

Legal Location 
(W4M) KP 

Pipeline 
Construction 

Spread 
Clearing 
Timing Construction Timing 

WSAR WSAR 9-11-90-14 to 
7-34-89-14 

610 mm and 406 mm 
lateral pipelines 

Lateral Pipelines Complete November 2015 to March 2016 

7-34-89-14 to 
14-35-88-15 

0.0 to 12.5 Spread 1 Complete 20 inch: November 2015 to March 2016 
36 inch: November 2016 to April 2017 

13-1-88-16 to 1-
13-87-18  

24.3 to 45.0 Spread 1 Initiated 
February to 
March 2015 
Will be 
completed 
January to 
February 2016 

20 inch: November 2015 to March 2016 
36 inch: November 2016 to April 2017 

1-13-87-18 to 
10-19-86-18 

45.0 to 54.9 Spread 1 January 2016 to 
February 2016 

20 inch: November 2015 to March 2016 
36 inch: November 2016 to April 2017 

3-6-86-18 to 
13-19-85-18 

61.5 to 65.9 Spread 1 January 2016 to 
February 2016 

20 inch: November 2015 to March 2016 
36 inch: November 2016 to April 2017 

13-19-85-18 to 
1-10-84-18 

65.9to 82.0 Spread 2 Complete 20 inch Complete 
20 inch clean-up: November 2015 to 
January 2016 
36 inch: November 2016 to April 2017 

2-2-84-18 to 
9-28-82-17 

84.4 to 99.4 Spread 2 Complete 20 inch Complete 
20 inch clean-up: November 2015 to 
January 2016 
36 inch: November 2016 to April 2017 

ESAR Agnes 11-14-82-17 to 
8-30-81-16 

104.1 to 113.2 Spread 2 Complete 20 inch Complete 
20 inch clean-up: November 2015 to 
January 2016 
36 inch: November 2016 to April 2017 

Algar 1-28-81-16 to 
3-26-80-15 

116.4 to 132.4 Spread 2 Complete 20 inch Complete 
20 inch clean-up: November 2015 to 
January 2016 
36 inch: November 2016 to April 2017 

Algar 3-26-80-15 to 
14-7-80-14 

132.4 to 137.3 Spread 3 Complete 20 inch: November 2015 to March 2016 
36 inch: November 2017 to April 2018 

Egg-Pony 6-5-80-14 to 
13-11-78-15 

140.4 to 159.0 Spread 3 Complete 20 inch: November 2015 to March 2016 
36 inch: November 2017 to March 2018 

Wiau 5-20-76-15 to 
13-17-76-15 

178.5 to 179.1 Spread 3 Complete 20 inch: November 2015 to March 2016 
36 inch: November 2017 to March 2018 

Wandering 3-30-73-16 to 
6-19-72-16 

210.4 to 222.8 Spread 4 Complete 20 inch: November 2014 to March 2015 
36 inch: November 2015 to April 2016 
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2.1.2 Facility Activity in Caribou Range 

The facilities schedule is listed below. 

MacKay Receipt Station (West Side of the Athabasca River Caribou Range) 
• Site work: October 15, 2015 to December 1, 2015. 

• Mechanical, pipe and electrical work: December 1, 2015 to November 2016. 

• Commissioning: November 2016 to January 2017. 

MacKay Terminal (West Side of the Athabasca River Caribou Range)  
• Site work: November 2014 to September 2015 (Completed). 

• Mechanical, pumps, pipe and electrical work: October 15, 2015 to July 2016. 

• Commissioning: October 2016 to January 2017. 

Thornbury Terminal (Egg-Pony Herd) 
• Site work: October 15, 2015 to December 2015. 

• Mechanical, pumps, pipe and electrical work: January 2016 to July 2016. 

• Commissioning: October 2016 to February 2017. 

Wandering River Pump Station (Wandering Herd) 

• Valve site work is proposed from November 2015 to December 2015. A schedule for the remaining 
work at the Wandering River Pump Station will be provided prior to construction.  

2.2 Timing Considerations 

Grand Rapids understands the importance of Project scheduling in caribou range and has considered the 
following. 

• AESRD (currently Alberta Environment and Parks [AEP]) recommends a timing restriction of February 
15 to July 15 within caribou range to reduce impacts to pregnant cows and their calves (Government 
of Alberta 2013). Exceptions to this timing restriction include: site preparation/construction that was 
initiated prior to February 15; activities using Class V roads; and activities within 100 m of an all-weather 
road, providing ground conditions are favourable. Work can continue until adverse ground conditions 
are encountered (Government of Alberta 2013). 

• In general, an early in/early out approach will be employed to reduce disturbance of caribou by initiating 
activities as early as possible in the winter and working expeditiously to limit late winter activities.  

• The AER will be consulted in regards to any project activities within caribou range during the period of 
February 15 to July 15. 

• Ongoing consultation will be maintained with AER related to Project scheduling. 
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3.0 CARIBOU PROTECTION MEASURES 
Grand Rapids has incorporated caribou protection measures into Project planning to reduce impacts to 
caribou and caribou habitat. In order to reduce the overall footprint of the proposed Project, Grand Rapids 
plans to utilize existing rights-of-way and third-party disturbances, where feasible, as temporary workspace. 
The caribou protection measures outlined in Table 4 will be implemented, where feasible and upon further 
discussion with the AER, during construction and operation of the Project. The mitigation measures are 
consistent with best practices recommended in the following documents. 

• Alberta Woodland Caribou Recovery Plan, 2004/05 to 2013/14 (Alberta Woodland Caribou Recovery 
Team 2005). 

• A Woodland Caribou Policy for Alberta (Government of Alberta 2011). 

• Caribou Protection Plan Guidelines and Caribou Calving (AESRD 2012). 

• Integrated Standards and Guidelines Enhanced Approval Process (Government of Alberta 2013). 

• Recovery Strategy for the Woodland Caribou (Rangifer tarandus caribou), Boreal Population, in 
Canada (Environment Canada 2012). 

TABLE 4 
 

CARIBOU PROTECTION MEASURES  

Activity/Concern Mitigation Measures 
Education and 
Awareness 

1. Controlled copies of this CPP and associated documents will be made 
available to all key Project construction and Contractor staff during 
construction.  

2. All personnel working on-site will be made aware of Grand Rapids’ 
commitment to caribou conservation and the requirements outlined in this 
CPP. Education and awareness will be conducted at various on-site 
meetings (i.e., kick-off meeting, Project orientation and daily tailgate 
meetings, where appropriate). 

3. Site-specific construction measures will be emphasized at on-site meetings 
and provided on the Project Environmental Alignment Sheets. 

4. Signage and bulletins will be posted at the Project trailers, alerting workers 
to the sensitivities associated with entering and working in caribou range. 

5. An Environmental Inspector will ensure that the caribou protection 
measures are implemented during Project clearing, construction and 
clean-up activities. 

Consultation with the 
AER 

6. Grand Rapid representatives will maintain an open line of communication 
with the appropriate regulators prior to and for the duration of the Project 
(Appendix B). 

7. If requested, Grand Rapids will submit an as-built map at the end of the 
construction season describing the work that has been completed on the 
Project. 
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TABLE 4  Cont'd 

Activity/Concern Mitigation Measures 

Caribou Timing 
Windows and 
Scheduling 

8. AEP recommends a timing restriction of February 15 to July 15 within 
caribou range to reduce impacts to pregnant cows and their calves. 
Exceptions include site preparation/construction that is initiated prior to 
February 15, pipeline installations using Class V roads and activities within 
100 m of an all-weather road. Work can continue until adverse ground 
conditions are encountered (Government of Alberta 2013). In general, 
employ an early in/early out approach to reduce disturbance of caribou by 
initiating activities as early as possible in the winter and working 
expeditiously to limit late winter activities.  

9. Consult with AER in regards to activity that may occur in caribou range 
during the period of February 15 to July 15. 

10. Contact AER if there are circumstances that lead to delays with the 
construction schedule. 

Reduce Habitat 
Loss/Area of Project 
Footprint 

11. Confine Project activities to the approved and surveyed right-of-way. 

12. Vegetation clearing will be limited to what is required within the right-of-way 
and temporary workspace. 

13. Clearly mark locations where clearing is to be narrowed or avoided to retain 
vegetation (e.g., for access control, line-of-sight block and material for 
felling/bending over the right-of-way to facilitate restoration after 
construction). 

Project-Related Traffic 
Management 

14. Share existing access with other industrial users, wherever feasible. 

15. Multi-passenger vehicles will be used to transport crews, where feasible. 

16. Speed limits will be established and enforced on all access used for the 
Project. 

17. If caribou are encountered, stop vehicles/equipment and allow the caribou 
to move through the area undisturbed. Advise others working nearby of the 
presence of caribou in the area. 

18. Restrict access to the Project area during construction to those specifically 
given authority (e.g., staff and contractors). 

19. When plowing snow, create breaks in snow berms by placing berms on 
alternate sides of any access routes at regular intervals. 

Habitat Disturbance 
During Construction 

20. Locate log decks in previously disturbed areas, where possible.  

21. Narrow the footprint to the extent feasible in sensitive areas 
(e.g., watercourse crossings, wetland and riparian areas) and where 
trenchless (e.g., bored) crossings are implemented. Consider extending 
narrowed segments beyond the immediate crossing, where feasible. 

22. Implement minimal disturbance techniques (e.g., limit grading and 
grubbing where feasible). 

23. Reduce disturbance to ground level vegetation and root systems by cutting 
or mowing shrubs and small diameter trees at ground level along portions 
of the right-of-way where grading is not required. Rapid regeneration of 
deciduous trees will be facilitated by keeping the root systems intact. 

24. When conditions are appropriate, take advantage of temperature and snow 
to pack down the right-of-way to protect ground level vegetation and 
surface soils. 
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TABLE 4  Cont'd 

Activity/Concern Mitigation Measures 

Habitat Disturbance 
During Construction 
(cont’d) 

25. Fell all timber onto the right-of-way during clearing to minimize damage to 
vegetation off right-of-way. Remove damaged or leaning trees only if 
necessary for safety concerns.  

26. Push slash and non-merchantable timber into piles along the centre line of 
the right-of-way or to a side of the right-of-way that has been previously 
cleared in a manner that does not drag soil into the pile. Consider using a 
brush rake attachment on a dozer to facilitate preservation of any 
strippings. 

27. Where segments of the right-of-way require rollback for access 
management or erosion control, ensure sufficient timber of appropriate size 
is available. 

28. Reduce the introduction of non-native species by ensuring all equipment 
arrives on-site clean of vegetation and debris. 

Barriers to Caribou 
Movement During 
Construction  

29. Ensure pipeline construction will not be a barrier to caribou movement. 
Periodic gaps will be left in association with terrain features (i.e., slope 
changes), crossings (i.e., watercourse, road and right-of-way), and bends. 
Breaks in set-up and welded pipe shall be coincident with gaps in 
strippings, spoil, snow and rollback windrows. Locations where gaps are 
appropriate will be determined in the field by the Environmental 
Inspector(s). 

30. The right-of-way, temporary workspace and access will be cleared of snow, 
only as required for construction. Ensure gaps in snow berms are retained 
at periodic intervals to allow wildlife movement. 

31. Minimize the amount of open trench at any time. Trenching will be 
conducted as close as possible to lowering-in and backfill operations. 

32. Ensure the open trench does not impede caribou movements. Provide a 
break in the open trench at regular intervals to allow wildlife to cross the 
trench. 

33. Welded pipe should not remain on the ground for extended periods of time 
if it is higher than 0.75 m above ground. 

34. Ensure any open excavations such as a sumps used for horizontal 
directional drill sites are fenced to prevent wildlife from becoming trapped 
or ingesting material. 

Caribou Disturbance 35. Recreational use of all-terrain vehicles (ATVs) or snowmobiles by Project 
personnel on the right-of-way and Project access will be prohibited. 

36. Project personnel will be prohibited from having pets on the right-of-way. 

37. Continuously collect and dispose of all construction garbage at an 
approved facility to avoid attracting animals. Waste containers shall 
accompany each working unit. No waste material shall be disposed of on 
the right-of-way, on adjacent lands or in the trench at any time. 

38. Ensure construction materials such as cables, wires, fencing (etc.) are 
properly stored to avoid potential contact and harm with wildlife. 

39. Harassment or feeding of caribou or other wildlife by Project personnel will 
not be tolerated. 

40. Recreational hunting/shooting/firearms will not be permitted by Project 
personnel on the work site. 
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TABLE 4  Cont'd 

Activity/Concern Mitigation Measures 

Caribou Disturbance 
(cont’d) 

41. Any incidents with wildlife or collisions with wildlife will be reported to the 
AEP Fish and Wildlife Division. 

Revegetation 42. Where feasible, delimb some coniferous trees at the stump and retain limbs 
on-site to provide a seed source. 

43. Collect seed from cleared trees and shrubs during clearing, if needed to 
supplement restoration seed source for nursery stock. 

44. At identified locations, spread coarse, woody debris over the construction 
right-of-way to: conserve moisture; moderate soil temperatures; provide 
nutrients; reduce soil erosion; provide a seed source; provide micro-sites 
for seed germination and protection for regenerating seedlings; and 
prevent damage to regenerating vegetation from human use (e.g., off-road 
access). 

Retention of 
Timber/Woody Debris 

45. Retain salvaged timber and coarse, woody debris (slash) in locations 
identified for implementation of access control (rollback), line-of-sight 
blocks (berms), erosion control and creating microsite conditions that 
enhance seed germination and seedling survival. 

46. Salvage remaining merchantable timber in accordance with the applicable 
permits and approvals. Notify timber haulers and timber mills prior to 
commencing clearing to inform them of anticipated volumes and proposed 
schedule. Remove decked wood from the right-of-way as soon as possible 
to facilitate pipeline construction. 

Access Management  47. Access control will be implemented using methods determined in 
consultation with AER and may include a variety of techniques such as line 
blocking with available timber/woody debris (rollback or berms), excavator 
mounding, signage, fencing or gates. 

Line-of-Sight 48. Retain coarse, woody debris during clearing for use as a line-of-sight 
measure (i.e., debris berm), in locations where this measure is identified 
as appropriate. Line-of-sight berms should be constructed to a minimum 
height of 2 m. Ensure sufficient material is retained to construct a berm to 
this height across the entire width of the construction right-of-way. 

49. Extend trenches (e.g., bored/drilled) crossings of third-party dispositions, 
where feasible and in accordance with crossing agreements, to retain 
vegetation screens. Avoid or minimize cleared access at trenchless 
crossings, to the extent feasible. 

Soil and Slope 
Stability 

50. Where seeding is warranted during initial or final clean-up to address soil 
erosion (e.g., slopes, riparian areas and watercourse banks), use an 
appropriate annual cover crop seed and/or native seed mix. Do not accept 
seed that contains any restricted or Noxious weeds. 

Mounding 51. Where mounding is to be implemented for access control, mounds should 
be excavated to approximately 0.75 m deep, with the excavated material 
placed adjacent to the hole. Where mounding is applied for the creation of 
microsites suitable for tree establishment, mounds should ideally be 
shallower than those for access control (e.g., approximately 0.3-0.5 m 
deep). 



Grand Rapids Pipeline GP Ltd.  Caribou Protection Plan 
Grand Rapids Pipeline Project  October 2015/8395 

 

 
   

Page 9 
 
 

TABLE 4  Cont'd 

Activity/Concern Mitigation Measures 

Clean-Up and 
Reclamation 

52. Initial clean-up activities will commence as soon as possible following 
backfill operations. Final clean-up will be completed within 1 year of 
construction.  

53. Conduct final clean-up and reclamation work with the caribou range outside 
the timing window of February 15 to July 15. 

54. Natural recovery is the preferred method of reclamation on level terrain 
where erosion is not expected.  

 55. Use a combination of natural recovery and reclamation methods that 
accelerate vegetation regeneration. Accelerated reclamation measures 
may include: site preparation (e.g., mounding) to enhance microsite 
conditions that promote seed germination and/or seedling growth; planting 
conifer seedlings; and willow/shrub staking at riparian areas. 

56. Use natural recovery in peatland and non-peatland wetlands. 

57. Install live willow stakes or salvaged willow/shrub plugs in the banks of all 
watercourses and where shrubs were present prior to construction. 

58. Avoid seeding of legume-based seed mixes that create competition for 
naturally regenerating native species. 

 59. Where appropriate and in discussion with AER, use slash rollback. 
Rollback can conserve soil moisture, moderate soil temperatures and 
provide nutrients as it prevents soil erosion. Rollback provides a source of 
seed for natural revegetation and microsites for seed germination, and 
protection for introduced tree seedlings. 

60. Replace grade material to pre-construction contours, except if otherwise 
authorized by the Environmental Inspector(s) or designate. 

Wildlife Sightings 61. Grand Rapids personnel and Contractors will record all wildlife/caribou 
sightings on wildlife sighting cards during construction and operation (cards 
are provided in Appendix C. This information will be provided to AEP. 

Documentation 62. The Environmental Inspector will document construction methods, 
rationale, mitigation measures and issues encountered. This information 
will be communicated to resource specialists to support planning and 
selection of habitat restoration measures within caribou range. 
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FIGURE A2 - 1
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APPENDIX B 
 

CONTACTS 
Project Contact 

Craig Losos 
TransCanada Pipelines Limited  
450 - 1st Street S.W. 
Calgary, Alberta  T2P 5H1 
Phone: (587) 933-3724 
Email: craig_losos@transcanada.com   

Grand Rapids Environmental 
Contact 

Government Contacts 

Emilee Mailes 
Regional Land Use Officer 
Alberta Energy Regulator 
9915 Franklin Avenue  
2nd Floor, Provincial Building 
Fort McMurray, Alberta  T9H 2K4 
Phone: (780) 743-7398 
Email: emilee.mailes@aer.ca   

AER Contact 

Joann Skilnick 
Senior Wildlife Biologist 
Regional Resource Management 
Alberta Environment and Parks 
3rd Floor, Provincial Building 
9915 Franklin Avenue 
Fort McMurray, Alberta  T9H 2K4 
Phone: (780) 743-7258 
Email: joann.skilnick@gov.ab.ca 

Wildlife Contact 

Grant Chapman 
Senior Wildlife Biologist 
Regional Resource Management 
Alberta Environment and Parks 
PO Box 959, 2nd Floor, Provincial Building 
9503 Beaverhill Road 
Lac La Biche, Alberta  T0A 2C0 
Phone: (780) 623-5475 
Email: grant.chapman@gov.ab.ca 

Wildlife Contact 



Grand Rapids Pipeline GP Ltd.  Caribou Protection Plan 
Grand Rapids Pipeline Project  October 2015/8395 

 

 
   

Page C-1 
 
 

APPENDIX C 
 

WILDLIFE SIGHTING INFORMATION 

Use this card to record caribou observations. If you observe other wildlife sightings that you feel are of 
interest, please fill in the card. 

Project: Grand Rapids Pipeline GP Ltd. Grand Rapids Pipeline Project 

Date  

Name of Observer  

Company  

Phone Number  

Location of Observation - General 
Description 

 

Location of Observation 
Legal (Sec. Twp. Rge. Mer.) 

 

Location of Observation 
(Latitude/Longitude) 

 

Caribou Observation 
Total Number Observed, Number of 
Males, Cows, Calves (if possible) 

 

Other Wildlife 
Species, total Number Observed 

 

Comments 

 

Provide this information to Grand Rapids’ Environmental Project Supervisor. 

 


