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 As discussed at the September 2012 WAG As discussed at the September 2012 WAG 
meeting, and as per the December 2012 
RWDI Final Report, nine recommendations a epo t, e eco e dat o s
were made to Shell.

 Shell has committed to implement all of the 
RWDI recommendations.

 The following slides provide an update on 
Sh ll’ t d tShell’s progress to date.



• Establish a new meteorological and continuous air          
quality monitoring station properly sited within the Plan Screwdriver Creek Valley (SCV). The utility of this station will 
be evaluated after one year.

Plan

• Shell and RWDI met with SCV residents in July 2013 to J y
ground-truth potential site options.

• The RWDI Siting Study has now been completed.  
• Shell solicited quotes from vendors and selected AGAT Labs 

Status 
U d t to supply the rental station and associated services.

• The station has been prepared, and Shell is currently 
working on land agreements, access road development, and 
l t i l h k f th t ti

Update
In 

Progress electrical hookups for the station.  
• The new station should be installed by end of Q4 2013.
• After one year, Shell will evaluate the station utility.

Progress
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• Install perimeter H2S monitors at six sites within the SCV 
(i l di WAT J i TX 5 20 TX 6 17 WT 61 WT 68Pl (including WAT Junction, TX 5-20, TX 6-17, WT-61, WT-68, 
and CA 6-12).

Plan

• This is a longer-term initiative that will involve equipment 
procurement, contractor site visits, electrical tie-ins, SCADA 
connections etc

Status 
connections, etc. 

• Shell has reviewed technology options/equipment suppliers 
and is currently engaging with Protek to setup an initial pilot 
test program for the perimeter monitoring at WT-68.

Update
In p g p g

• Shell will have new perimeter monitors up and running at 
WT-68 before production of the well begins in 2014.

Progress
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• Consider relocating the existing DAP unit to                         
locations downwind of sites where flaring activities                          
are taking place, or not use the units at all.

Plan

Sh ll i tl ki t t th ti t ti• Shell is presently working to get the new continuous station 
established, and will keep the DAP unit as-is until the new 
station is fully setup and operational (end of Q4 2013).

• Depending on stakeholder interest Shell may consider
Status 
Update Depending on stakeholder interest, Shell may consider 

keeping the DAP unit in SCV after the new monitoring station 
is setup.  

Update
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• Participate in any future regional ambient air and 
environmental monitoring networks.Plan

• Shell will be open to support airshed initiatives in the future 
as PAS, federal, and/or provincial governments are ready to 

f d

Status 
Update

move forward.
Complete

6



• Post any new continuous H S SO and meteorological• Post any new continuous H2S, SO2, and meteorological 
measurements from the SCV to a shared website for public 
internet access and have the ability to generate summary 
reports.

Plan

• Shell will ensure the new continuous station data is 
publically available, and that summary reports are provided 
h h WAG

Status 
Update

through WAG.In 
Progress
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• Summarize and make public the results of historical 
monitoring readings in the SCV area from 2008 onwards.Plan

• Shell setup and hosted an FTP site with historical data, which 
was presented at the June 2013 WAG meeting.

Status 
Update

• Please contact Shell with any questions.Complete
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• Provide a public tour of the Shell Waterton Complex ambient 
i ( ) d C l R i h d i fPl station(s) and Control Room with demonstration of 

monitoring and alarm systems.
Plan

• Shell is planning a public tour for November, 2013.  
• The tour will contain a brief visit to the Waterton Complex 

control room and a visit to a nearby existing continuous air
Status 

control room, and a visit to a nearby existing continuous air 
monitoring station.

• AGAT Labs will be present to discuss the operation and 
maintenance of the analyzers.

Update
In 

• For those interested in attending, please connect with Rod 
Sinclair 403-627-7282.

Progress
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• Undertake a one-time ambient survey of common VOC’s 
such as BTEX compounds at three well sites in the SCV, at 
upwind and downwind locations on the lease boundaries.

Plan

• Results were presented at the June 2013 WAG meeting.

Status 
Update
Complete
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 Shell will continue to provide regular updates 
via the WAG meetings as these initiatives 
move forward.

 For full details on each of the For full details on each of the 
recommendations outlined herein, refer to 
the RWDI (December 2012) report.the RWDI (December 2012) report.


